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January 24, 2011

VIA CERTIFIED MAIL -

RETURN RECEIPT REQUESTED

David C. Keith

Anchor QEA, LLC

614 Magnolia Avenue
Ocean Springs, MS 39564

RE: Noncompliance with Administrative Settlement Agreement and Order on Consent for
Removal Action, CERCLA Docket No. 06-12-10
Time Critical Removal Action Work Plan Schedule
San Jacinto River Waste Pits Superfund Site near Pasadena, Harris County, Texas

Dear Mr., Keith:

The Environmental Protection Agency (EPA) is hereby notifying you as Respondents’
Project Coordinator that Respondents McGinnes Industrial Maintenance Corporation and
International Paper Company (hereinafter referred to as Respondents) are in violation of the
Administrative Settlement Agreement and Order on Consent for the Time Critical Removal
Action (AOC), CERCLA Docket No. 06-02-10 and are subject to stipulated penalties. Receipt
by Respondents’ Project Coordinator of notice from EPA relating to the AOC constitutes receipt
by all Respondents under Paragraph 41 of the AOC.

Paragraph 45(c) ol the AOC states that Respondents shall implement the Work Plan as
approved in writing by EPA in accordance with the schedule approved by EPA. Once approved
the Work Plan and the schedule are incorporated into and become fully enforceable under this
Settlement Agreement. The Work Plan was approved with modifications on November 8, 2010.
The Work Plan called for building an armor cap over both the eastern waste pit submerged in the
San Jacinto River and the land based western pit. The original Work Schedule is included in the
AOC, the Statement of Work which was signed by May 11, 2010. The EPA approved in writing
the amended Work Schedule on December 15, 2010.

On January 24, 2011, the EPA contacted Respondents’ Field Project Coordinator, Randy
Brown (see enclosure). Mr. Brown indicated that no removal activity is being conducted for
Section B of the Armor Cap over the eastern waste pit. The AOC schedule requires:

e Commencement of water side placement of Section B of Armor Cap over the eastern
waste pit by Respondents on January 21, 2011.

This required activity was not implemented in accordance with the Work Schedule.

Internet Address (URL) ® http://www.epa.gov/regiong
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According to Paragraph 75 of the AOC, Respondents shall be liable to EPA for stipulated
penalties in the amounts set forth in Paragraph 76 and 77 for failure to comply with the
requirements of the AOC unless excused under Section XVII (Force Majeure). Furthermore,
Paragraph 75 defines compliance by Respondents to include completion of the activities under
this AOC or any Work Plan or other plan approved under this AOC within the specified time
schedules established by and approved under this AOC. Because EPA has not excused
Respondents’ cessation of all Work activities, Respondents are liable to EPA for stipulated
penalties for failure to perform the above listed Work items in compliance with the Work
Schedule as approved by EPA on December 15, 2011.

According to Paragraph 76 of the AOC, stipulated penalties for nonperformance of Work
shall accrue per violation per day for noncompliance. For the above listed item, $1,000 penalty
per violation per day is occurring for the first through fourteenth day of noncompliance.
Stipulated penalties increase to $2,500 per violation per day for the 15" through 30" day of
noncompliance, and penalties further increase to $5,000 per violation per day for the 31*' day and
beyond of noncompliance. Per paragraph 79, all penalties shall begin to accrue on the day after
the complete performance is due or the day a violation occurs and shall continue to accrue
through the final day of the correction of the noncompliance or the completion of the activity.
Enclosed is a chart outlining the stipulated penalties that Respondents are incurring and will
continue to incur until correction of noncompliance for not commencing waterside placement of
Section of Armor Cap over the eastern waste pit. The EPA will send Respondents a written
demand for payment of the penalties at a future date.

[ urge Respondents to resume Work immediately in accordance with the EPA approved
Work Schedule and as promised by Respondents when they signed the AOC. Stipulated
penalties are accruing and will continue to accrue until correction of the noncompliance. In
addition, Respondents are already incurring stipulated penalties for not conducting Work
activities in accordance with the Work Schedule. Respondents will also incur stipulated
penalties for additional Work activities that are not conducted in accordance with the schedule.
If you have any questions concerning this matter, please contact me at 214-665-2283.

Smcerely yours ,,-;:.._

/a7 ,

” /./( — ‘_"—J%_F

—

Valmichael Leos
Remedial Project Manager

Enclosures
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January 24, 2011
MEMORANDUM

SUBJECT:  January 24, 2011 Record of Communication for Site Work |, L |
San Jacinto River Waste Pits Superfund Site near Pasadena, | -, / Ly
Harris County, Texas =20

FROM: Valmichael Leos, Remedial Project Manager
Remedial Branch LA, NM, OK Team (6SF-RL)

TO: Site File

This memorandum to the file serves as a record of communications that
documents the lack of activity pursuant to the May 11, 2010 Administrative Settlement
Agreement and Order on Consent for Removal Action (AOC), Docket No. 06-12-10, for
the Site.

On January 24, 2011 at approximately 1:15 pm CST, I on behalf of the
Environmental Protection Agency (EPA), spoke with Randy Brown on his cell phone,
who is serving as the Site Project Manager for Anchor QEA and point of contact for
Respondents. I asked Mr. Brown if the respondents have started the armor cap placement
via water in Section B of the Eastern Cell on top of the waste pits as referenced in the
EPA approved work schedule. Mr. Brown explained to me via phone that the no work is
being done today for the above referenced work.

Internet Address (URL) ® http://www.epa.gov/region
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FAILURE TO COMPLY AND STIPULATED PENALTIES

Noncompliance Start $1,000 $2,500 $5,000
Violation Date of Stipulated Stipulated Stipulated
Violation | Penalty per day | Penalty per day | Penalty per day
Failure to commence 1/24/11 1/24/11- 2/8/11- 2/24/11 until
water side placement of 2/711 2/23/11 correction of

armor cap over eastern

waste pit

Noncompliance
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January 21, 2011

VIA CERTIFIED MAIL -
RETURN RECEIPT REQUESTED

David C. Keith

Anchor QEA, LL.C

614 Magnolia Avenue
Ocean Springs, MS 39564

RE:  Noncompliance with Administrative Scttlement Agreement and Order on Consent for
Removal Action, CERCLA Docket No. (6-12-10
Time Critical Removal Action Work Plan Schedule
San Jacinto River Waste Pits Superfund Site near Pasadena, Harris County, Texas

Dear Mr. Keith;

The Environmental Protection Agency (EPA) is hereby notifying you as Respondents
Project Coordinator that Respondents McGinnes Industrial Maintenance Corporation and
International Paper Company (hereinafter referred to Respondents) are in violation of the
Administrative Settlement Agreement and Order on Consent for Removal Action (AOC),
CERCLA Docket No. 06-02-10 and are subject to stipulated penalties. Receipt by Respondents’
Project Coordinator of notice from EPA relating to the AOC constitutes receipt by all
Respondents under Paragraph 4! of the AOC.

Paragraph 45(c) of the AOC states that Respondents shall implement the Work Plan as
approved in writing by EPA in accordance with the schedule approved by EPA. Once approved
the Work Plan and the schedule are incorporated into and become fully enforceable under this
Settlement Agreement. The Work Plan was approved with modifications on November 8, 2010.
The Work Plan called for building an armor cap over the both the eastern waste pit submerged in
the San Jacinte River and the land based western pit. The original Work Schedule is included in
Appendix D of the AOC, the Statement of Work which was signed by May 11, 2010. The EPA
approved in writing the amended work schedule on December 15, 2010.

On January 21, 2011, the EPA performed a site inspection (see enclosure). No evidence
of clearing and grubbing activities on the western waste pit were observed. The AOC schedule

requires:

e Commencement of clearing and grubbing the peninsula portion of the western waste
pit by Respondents on January 21, 2011

This required activity was not implemented in accordance with the work schedule.
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According to Paragraph 75 of the AOC, Respondents shall be liable to EPA for stipulated
penalties in the amounts set forth in Paragraph 76 and 77 for failure 10 comply with the
requirements of the AOC unless excused under Section XVII (Force Majeure). Furthermore,
Paragraph 75 defines compliance by Respondents 1o include completion of the activities under
this AOC or any work plan or other plan approved under this AOC within the specified time
schedules established by and approved under this AOC. Because EPA has not excused
Respondents’ cessation of all Work activitics, Respondents are liable to EPA for stipulated
penalties for failure to perform the above listed work items in compliance with the Work
Schedule as approved by EPA on December 15, 2011.

According to Paragraph 76 of the AOC, stipulated penalties for nonperformance of Work
shall accrue per violation per day for nencompliance identificd under 76(b)(6) Compliance
Milestone TCRA Implementation. For the above listed item, $1,000 penalty per violation per
day is occurring for the [irst through fourteenth day of noncompliance. Stipulated penalties
increase to $2,500 per violation per day for the 15" through 30" day of noncompliance, and
penalties further increase to $3,000 per violation per day for the 31* day and beyond of
noncompliance. Per paragraph 79, all penalties shall begin to accrue on the day alter the
complete performance is due or the day a violation occurs and shall continue to accrue through
the final day of the correction of the noncompliance or the completion of the activity. Enclosed
is a chart outlining the stipulated penalties that Respondents are incurring and will continue to
incur until correction of noncompliance for not commencing clearing and grubbing on the
western waste pit. The EPA will send Respondents a written demand for payment of the
penalties at a future date.

[ urge Respondents to resume Work immediately in accordance with the EPA approved
Work Schedule and as promised by Respondents when they signed the AOC. Stipulated
penalties are accruing and will continue to accrue until correction of the noncompliance. In
addition, Respondents are already incurring stipulated penalties for not conducting work
activities in accordance with the Work Plan Schedule. Respondents will also incur stipulated
penalties for additional work activities that are not conducted in accordance with the schedule as
long as they refuse to conduct work at the Site. If you have any questions concerning this matter,
please contact Valmichael Leos at 214-665-2283.

Sincerely yours,

"]
kS -/

Valmichael Lcos
Remedial Project Manager

Iinclosures



FAILURE TO COMPLY AND STIPULATED PENALTIES

Noncompliance

Start $1,000 $2,500 $5,000
Violation Date of Stipulated Stipulated Stipulated

Violation | Penalty per day | Penalty per day | Penalty per day
Failure 1o commence 1121711 1/21/11- 2/4/11- E 2/23/11 until
clearing and grubbing 2/3/11 2/22/11 correction of

the peninsula portion of
the western waste pit

Noncompliance
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MEMORANDUM

SUBIJECT:  January 21, 2011 EPA Site Inspection
San Jacinto River Waste Pits Superfund Site near Pasadena,
Harris County, Texas

FROM: Valmichael Leos, Remedial Project Manager :,O;,-é—k-._ !’/‘;? /_;/’i ) }f
Remedial Branch LA, NM, OK Team (6SF-RL) — ° / LAy 12
‘}’_2 /."/‘" ’,' ety
TO: Site File C=5f Ly

This memorandum to the file serves as documentation of my observations of lack
of activity pursuant to the May 11, 2010 Administrative Settlement Agreement and Order
on Consent for Removal Action (AOC), Docket No. 06-12-10, for the Site.

On January 21, 2011, the Environmental Protection Agency (EPA) performed a
Site inspection for San Jacinto River Waste Pits Superfund Site (Site). During the Site

visit, ] obscrved no clearing and grubbing on the western waste pit.

The following activitics were not performed in accordance with the Time Critical
Removal Action (TCRA) Work Plan Schedule:

e On January 21, 2011, Respondents did begin clearing and grubbing the peninsula
portion of the western wasle pit.
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January 14, 2011

VIA CERTIFIED MAIL -
RETURN RECEIPT REQUESTED

David C. Keith

Anchor QEA, LLC

614 Magnelia Avenue
Qcean Springs, MS 39364

RE:  Noncompliance with Administrative Settlement Agreement and Order on Consent tor
Removal Action, CERCLA Docket No. 06-12-10
Time Critical Removal Action Work Plan Schedule
San Jacinto River Waste Pits Superfund Site near Pasadena, Harris County, Texas

Dear Mr. Keith:

The Environmental Protection Agency has received your client's January 4, 2011 and
January 5. 2011 leters from McGinnes Industriul Maintenance Corporation and International
Paper Company (hereinafter reflerred to as Respondents) seeking force majeure for failing 1o start
work under the Administrative Order on Consent (AQC) for the Time Critical Removal Action
(TCRA}). The Respondents claim force majeure due 1o aceess issues Tor the San Jacinto River
Waste Pits Superfund Site (Sun Jacinto Site). The EPA has carefully considered your claims and
does not believe they have merit, The EPA will respond 1o those claims in a subsequent letter,
but the EPA is hereby notifying you that MIMC and IPC are in violation of the Administrative
Scttlement Agreement and Order on Consent Tor Removal Action (AOC). CERCILA Docket No.
06-02-10 and are subject to stipulated penaities.

Paragruph 45(c) of the AOC states thut Respondents shall implement the Work Plan as
approved in writing by EPA in accordance with the schedule approved by EPA. Once approved
the Work Plan and the schedule are incorporated into and become [ully enforceable under this
Selement Agreement. The Work Plan was approved with moditications on November 8, 2010
[he Work Plan called (or building an armor cap over the both the eastern waste pit submerged in
the San Jacinto River and the land based western pit. The original Work Schedule is included in
Appendix D ot the AOC. the Statement of Work which was signed by May 11, 2010. The EPA
approved in writing the amended work schedule on December 15, 2010.
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On January 5, 2011, the EPA performed a site inspection (see enclosure). 1t was
observed that all Work activities had stopped. The AOC schedule requires:

(1) Delivery of materials and natural stone, processed concrete, filter fabric (rock
underlay) to the Site on December 16, 2010.

(2) Completion of praperty improvements for laydown area (either Big Star property
or alternative property) on December 27, 2010.

(3) Commencement of Environmental Protection Activities such as water and air
quality monitoring on December 27, 2010.

(4) Commencement of geotextile placement over the submerged eastern waste pit on
Janvary 5, 2011,

(5) Commencement of construction of Section C2 of the armor cap within the
submerged eastern waste pit on January 5, 2011.

(6) Ongoing Site management activities including Health and Satety, Quality
Contrel, and Survey control to commence on December 8, 2010 and continue
until August 8. 201 ).

None of the above listed required activitics were implemented in accordance with the
work schedule.

According to Paragraph 75 ot the AOC, Respondents shall be liable to EPA for stipulated
penaltics in the amounts st forth in Paragraph 76 and 77 for failure to comply with the
requirements of the AOC unless excused under Section XVII (Force Majeure). Furthermore,
Paragraph 75 defines compliance by Respondents to include completion of the activitics under
this AOC or any work plan or other plan approved under this AOC within the specified 1ime
schedules established by und approved under this AOC. Because EPA has not excused
Respondents’ cessation of all Work activities, Respondents are liable to EPA for stipulated
penalties for Tailure to perform the above listed work flems in compliance with the Work
Schedule as approved by LLPA on December 15, 2011,

According to Paragraph 76 of the AOC, stipulated penalties for nonperlormance ol Work
shall accrue per violation per day for noncompliance identified under 76(b)(6) Compliance
Milestone TCRA Implementation. For the above listed six items, $1,000 penalty per violation
per day is occurring for the first through fourteenth day of noncompliance. Stipulated penalties
increase to $2,500 per violation per day for the 15" through 30" day of noncompliance, and
penalties further increase to $5,000 per violation per day for the 31* day and bevond of
nencompliance. Per paragraph 79, all penalties shall begin 1o uccrue on the day alter the
complete performance is due or the day a violation accurs and shall continue to accrue through
the final day of the correction ol the noncompliance or the completion of the activity. Enclosed
is a chart outlining the stipulated penaltics thut Respondents are incurring and will continue 10
incur until correction of noncompliance (or stopping all work activities, The EPA will send
Respondents @ written demand for payment of the penalties.

| urge Respondents Lo resume Work immediately in accordance with the EPA approved
Work Schedule and as promised by Respondents when they signed the AOC. Supulated
penaities are acceruing and will continue to accrue until correction of the noncompliance. In



addition, Respondents will further incur stipulated penalties for additional work activities that are
not conducted in accordance with the schedule as long as they refuse to conduct work at the Site.
If you have any questions concerning this matler, please contuct Valmichael Leos at 214-665-
2283. ;

Sincerely yours,

dj’z-f’éﬂ 74 ~—}Z§/ ¢ Zf:‘g il

Valmichael Leos
Remedial Project Manager

o
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FAILURE TO COMPLY AND STIPULATED PENALTIES

| Noncompliance Start $1,000 $2,500 $5,000 |

Violation ' Date of | Stipulated Stipulated Stipulated :
Violation | Penalty per day | Penalty per day | Penalty per day

Fuilure to deliver C12/16/10 | 12/16/10- 12/3010- L1711 until
Materials including 12729%10 1116/11 correction of
natural stone, processed Noncompliance
congrete, filter fabric
(rock underlay) 1o the

' Site
Failure to compleic of 1 12728710 | 12/28710- 1AL - F1227/11 until

| property improvements | 1710711 ' 1/26/11 . correction of
for laydown area (either | | .' Noncompliance
Big Star property or
ulternutive property) | B
Failure to commence 12/272/10 | 12/27/10- /11 00- 122711 until
environmental | Lo 1/26/11 correction ol
protection activitics Noncompliance
such as water and uir '
quality monitoring
l‘ailure Lo place VTR 1/5/11- 1/19/11- 2/4/11 until
geotextile over 1/18/11 23111 correction of
submerged castern f Noncompliance
waste pit |
Failure 10 commence 1/5/11 1/5¢11- 119/] |- 2/4/11 until

| construction of Section 171811 213111 correction of
C2 of the Armor Cap _ Noncompliance !
within the submerged ! | i
castern waste pit ] | |
Cessation of ongoing 1/5/1) | 1/5/11- | 1/19/11- 2/4/11 until ‘

! Site management 1/18/11 correction of i

activitics including
Health and Safety,

| Quality Control, and

. Survey Controi. Work
| plan schedule requires
Site managemenl to
oceur beginning
12/8/10 until 8 8/11.

| 20311

@
!

Noncompliance '
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January 11, 2011
MEMORANDUM

SUBJECT:  January 5, 2011 EPA Site [nspection
San Jacinto River Waste Pits Supertund Site near Pasadena,
Harris County, Texas

o A / /
FROM: /¢ Valmichael Leos, Remedial Project Manager (' ,)43-—-:’ I/ L/ //
B Remedial Branch LA, NM, OK Team (6SF-RL)

TO: Site File

This memorandum to the file serves as documentation of my observations and
lack of activity pursuant to the May 11, 2010 Administrative Settlement Agreement and
Order on Consent for Removal Action (AOC), Docket No. 06-12-10, for the Site.

On January 5, 2011, the Environmental Protection Agency (EPA) performed a
Site inspection for San Jacinto River Waste Pits Superfund Site (Site). During the Site
visit, | observed that al) removal work activities had stopped. A conversation with the
Respondents™ On Scene Project Manager, Randy Brown, indicated that no further work
aclivities are planned at the Site until further notice.

The following activities were not complete per the Time Critical Removal Action
(TCRA) Work Plan Schedule:

(1) On December 16, 2010, Respondents did not deliver materials including natural
stone, processed concrete, filter tabric (rock underlay) 1o the Site.

(2) On December 27, 2010, Respondents did not complete property improvements for
a laydown area (either Big Star property or alternative property).

(3) On December 27, 2010, Respondents did not commence environmental activities
such as water and air quality monitoring.

(4) On December 30, 2011, access road construction did not commence.

(5) On January §, 2011, Respondents did not begin placement of the armor cap on the
submerged castern pit located in the San Jacinto River. Specifically, Respondents
did not begin construction of section C2 of the armor cap within the submerged
eastern waste pit. In addition, Respondents did not begin placement of geotextile
membrane over the submerged castern pit.

(6) On January 5, 2011, Respondents ceased implementation of Site management
activities including Health and Safety, Quality Control, Survey Control.
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